Alaskan Way Viaduct
REPLACEMENT

OMPLETED...

Map of state-led/funded improvements

Miscellaneous projects Start End
"1 Trager Building demolition 2007 2007
A
A i Viaduct column stabilization near Yesler Way | 2007 | 2008
W
WOSCA Building demolition 2009 | 2009
w oottt b 1 | Pier 48 warehouse demalition 2010 2010
South end viaduct ¢
replacement F Automated viaduct clostre gates 2010 2011
SR el 5 U 203 A"\ Sarooid g eenn ! Western Building structiiral work 2011 | 2017
Tunnel south portal WA NN o - oy UV T . i
X"\ h 3 &L SR 99 south-end fiber replacement 2011 2011
ARERTERARA
" .. Alaskan Way widening 2012 | 2012
é Jlmenioveente Cedarstrand Building demolition 2012 | 2012
3 v SR 99 Demolition, Decommissioning and 2019 2020
) Surface Street Project
New Alaskan Way? 2019 | 2023
South-end replacement R e - d
Electrical line relocatioh 2008 | 2009 SR 99 tunnel main cont‘rgct 2011 2018 Mitigation projects Start End
Holgate to King (stage 4) 2009 | 2009 North Access Project 2014 | 2017 SR 519 Phase 2 2008 | 2010
Holgate to King (stage 2) 2010 2012 South Access — SR 99 Connections 2018 2019 Spokane Street Viaduct Fourth Ave. off- 2008 2010
ramp?®
: South Access — Surface Street Connections 2019 2020
Holgate to King (Stage 3) 2012 2014 I-5 active traffic management 2009 2010
South Access (S. Dearborn Street off- 2016 2017 - - - -
1 Per City of Seattle’s Waterfront Seattle schedule ramp) I-5 active traffic management sign bridges 2009 2009
2 Per Seattle Tunnel Partners’ most recent schedule South Access (drilled shafts) 2014 2014 I-5 travel time signs 2009 | 2009
2 Partially funded by the state City street intelligent transportation 2009 2010
— . e Lo . systems
4 Per 2014 legislation, additional mitigation funding is being — .
provided by WSDOT from funds outside the AWV Program Q.y/) = completed project ‘:l = in progress SR 99 intelligent trafisportation systems 2010 | 2011
Enhanced transit/defmand management* 2010 2014
Parking mitigation for central waterfront 2011 2019




